
State of California Department of Transportation Page 1
07/20/18 Statement of Ongoing Contracts as of 08/03/18

01District

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-26.1/26.8

01-DN-101-/15.5

01-HUM-36-.9/.4

01-HUM-96-6.2/6.6

Fed Aid

20.20

201130

20.20

201130

20.80

122000

20.20

201130

20.20

201130

HB1

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY  NEAR CRESCENT

CITY FROM 1.0 TO 1.3 MILES NORTH OF

RUDSILL ROAD DIR'S EMERGENCY F.A.

IN THE CITY OF CRESCENT CITY  ON DEL

NORTE 101  FROM PM 26.18 TO 2681

DIR'S EMERGENCY L.S.

STABILIZE A SECTION OF DAMAGED

HIGHWAY ANDIMPROVE THE ALIGNMENT VIA

REPAIRS TO FOUR RETAINING WALLS, NEW

RW, PLACEMENT OF A MECHAN

IN HUMBOLDT COUNTY NEAR SWAINS FLAT

FROM 0.3 MILE WEST OF JAYMAR LANE TO

COBB  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY 6.2 MILES EAST OF

WILLOW CREEK TO 2.6 MILES WEST OF

TISH-TANG CAMPGROUND

Description 

ROADWAY STABILIZATION AND RETAINING

WALL R

ROADWAY STABILIZATION, RETAINING

WALL

DN COUNTY MICROSURFACING

ROADWAY STABILIZATION & RETAINING

WALL

STORM DAMAGE REPAIRS

CURVE IMPROVEMENT

Type Of Work

G R SUNDBERG, INC.

STEWART ENGINEERING, INC.

INTERMOUNTAIN SLURRY SEAL, INC

GOLDEN STATE BRIDGE, INC

FORD LOGGING, INC. DBA PACIFIC

EARTHSCAPE

MERCER FRASER COMPANY

Contractor

ARCATA, CA 95521

REDDING, CA 96099

RENO, NV 89502

BENICIA, CA 94510

MCKINLEYVILLE, CA 95517

EUREKA  CA 95501

(707)825-6565

 

 

 

 

(707)443-6371

SANDERS, KAREN

SANDERS, KAREN

MALMBERG, CLAYTON

SANDERS, KAREN

KING, ROBERT

STEEN, NATHANIEL

Resident
Engineer

(707)498-4009

(707)498-4009

(707)496-5581

(707)498-4009

(707)498-5107

(707)498-2122

 $11,985,000

 $6,985,000

 $255,195

 $9,785,000

 $8,385,000

 $2,656,984

Bid + CCOs

 $8,885,526

 $2,611,127

 $255,195

 $0

 $7,512,627

 $2,577,758

Comp To  date

 $0

 $57,770

 $0

 $0

 $96,621

 $0

This Month

02/16/16

11/13/17

07/27/16

11/15/17

02/03/17

04/27/16

Awarded

05/04/16

02/09/18

04/21/17

03/09/18

04/15/17

05/18/16

Approved

07/30/18

12/30/18

12/22/16

07/30/18

07/22/18

Est Comp

 0%

 0%

 100%

 0%

 0%

 85%

%Time

 74%

 37%

 100%

 0%

 90%

 90%

% Work 

 

 

 

 

 

 

Message

01-0G1004

01-0H7004

01-0G4904

01-0H6904

01-0G9204

01-0A9904

Contract 

  

  

  

  

  

HSST-P   -(   )P

  

  

  

  

  

6058-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

P.O. BOX 990010

1005 TERMINAL WAY STE 220

3701 MALLARD DRIVE

1225 CENTRAL AVE #11

77 WEST SECOND STREET

207 PRICE MALL

207 PRICE MALL SUITE

100

270 PRICE MALL

207 PRICE MALL SUITE

100

1487 SANDY PRAIRIE

CT, STE E

5065 BOYD ROAD, STE.

G

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/18 Statement of Ongoing Contracts as of 08/03/18

01District

01-HUM-96-12.3/0

01-HUM-96-24.2/44.2

01-HUM-96-38.6/45

01-HUM-96-43.7/0

01-HUM-101-27.7/63.1

01-HUM-101-28.5/33.6

Fed Aid

HA21

20.20

201130

HM1

20.10

201130

HM

HM1

Pgm Code

IN HUMBOLDT COUNTY NEAR HOOPA ON

ROUTE 96 AT TRINITY RIVER BRIDGE AND

NEAR ARCATA ON ROUTE 101 AT  ARCATA

OVERHEAD

IN HUMBOLDT COUNTY NEAR ORLEANS FROM

0.9 MILE EAST OF WEITCHPEC ROAD 7P100

TO 0.8 MILE WEST OF HUMBOLDT-SISKIYOU

COUNTY LINEDIR'S 

IN HUMBOLDT AND SISKIYOU COUNTIES

FROM KLAMATH RIVER BRIDGE #04-0069

BRIDGE #04-0069 TO SALMON RIVER

BRIDGE

US HWY 99 IN HUMBOLDT COUNTY  AT PM

4.78, A LOCATION  KNOWN LOCALLY AS

LIKE FALLS DIR'S EMERGENCY F.A.

IN HUMBOLDT AND MENDOCINO COUNTIES ON

ROUTE 101 AT VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR WEOTT FROM

0.6 MILE NORTH OF MYERS FLAT

SEPARATION TO NEWTON ROAD

UNDERCROSSING

Description 

CLEAN & PAINT BRIDGES

STORM DAMAGE REPAIRS

RUBBERIZED SEAL COAT

MATERIALS DISPOSAL PROJECT

PLACE POLYESTER CONCRETE OVERLAY &

RUBBERIZED HOT MIX ASPHALT

Type Of Work

F.D. THOMAS, INC.

TT CONSTRUCTION

AMERICAN PAVEMENT SYSTEMS,

INC.

TT CONSTRUCTION

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GR SUNDBERG, INC.

Contractor

CENTRAL POINT  OR 97502

ORLEANS, CA  95556

MODESTO  CA 95354

ORLEANS, CA 95556

TEMPE  AZ 85282

ARCATA  CA 95521

(541)664-3010

 

(209)522-2277

(530)627-3484

(602)437-1711

(707)825-6565

GORONA, MARK

QUINTRELL, HEIDI

QUINTRELL, HEIDI

KING, ROBERT

Resident
Engineer

(707)496-4359

(707)496-4358

 

(707)496-4358

(707)498-5107

 

 $1,267,406

 $1,985,000

 $1,182,892

 $265,415

 $5,994,994

 $2,053,899

Bid + CCOs

 $1,194,511

 $1,222,081

 $0

 $225,657

 $799,490

 $0

Comp To  date

 $144,007

 $0

 $0

 $0

 $715,132

 $0

This Month

08/18/17

03/28/17

04/30/18

07/20/16

05/10/18

11/09/17

Awarded

09/07/17

05/12/17

05/23/18

10/18/16

05/30/18

12/18/17

Approved

09/04/18

08/31/18

06/19/18

11/16/18

Est Comp

 73%

 100%

 0%

 0%

 16%

 0%

%Time

 94%

 62%

 0%

 85%

 13%

 0%

% Work 

 

 

 

 

 

 

Message

01-0E1004

01-0H1904

01-0G6904

01-0G4704

01-0G3604

01-0F8504

Contract 

ACST-X023-(037)E

  

ACST-P096-(055)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

217 BATEMAN DR.

P.O. BOX 349

1012 11TH ST #1000

P.O. BOX 349

1310 W. 23RD STREET

5211 BOYD ROAD

5065 BOYD RD. SUITE G

P.O. BOX 760

P.O. BOX 760

1487 SANDY PRAIRIE

CT. STE. E

ARCATA, CA 95519

WILLOW CREEK, CA 95573

WILLOW CREEK, CA 95573

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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07/20/18 Statement of Ongoing Contracts as of 08/03/18

01District

01-HUM-101-29.4/0

01-HUM-101-32.2/35.8

01-HUM-101-40.5/42

01-HUM-101-58.8/65.6

01-HUM-101-68.2/93

01-HUM-101-109.5/125.8

Fed Aid

20.20

201130

20.20

201130

HM1

HM

HA22

Pgm Code

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.1

MILES SOUTH OF WILLIFORD ROAD UC -4-

117 DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR WEOTT FROM

1.0 MILE SOUTH OF NEWTON RD UC TO

SOUTH FORK EEL RIVER BRIDGE #04-0076

IN HUMBOLDT COUNTY NEAR REDCREST FROM

0.7 TO 2.2 MILES NORTH OF REDCREST

NORTHBOUND ON RAMP DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY IN AND NEAR

FORTUNA FROM 0.7 MILE SOUTH OF KENMAR

ROAD UNDERCROSSING TO 0.4 MILE SOUTH

OF LOLETA DRIVE OVERCROS

IN HUMBOLDT COUNTY ON ROUTE 101 AT

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY IN & NEAR ORICK

FROM 0.3 MI NORTH OF BIG LAGOON

BRIDGE TO 0.3 MILE SOUTH OF SOUTH

PRAIRIE CREEK UNDERCROSSING

Description 

SLIDE AND ROADWAY REPAIRS

OVERLAY

SLIDE REMOVAL AND SLOPE

STABILIZATION

BONDED WEARING COURSE-GAP GRADED

PLACE POLYESTER CONCRETE OVERLAY &

ORICK CAPM

Type Of Work

WEST COAST CONTRACTORS INC

DBAOREGON WEST COAST

CONTRACTORS

MERCER FRASER COMPANY

WAHLUND CONSTRUCTION, INC.

MERCER FRASER COMPANY

MYERS AND SONS CONSTRUCTION,

LP

MERCER FRASER COMPANY

Contractor

COOS BAY, OR 97420

EUREKA  CA 95502

EUREKA, CA 95503

EUREKA  CA 95502

SACRAMENTO  CA 95834

EUREKA  CA 95501

 

(707)443-6371

 

(707)443-6371

(916)283-9950

(707)443-6371

GORONA, MARK

GORONA, MARK

KING, ROBERT

RASHID, AMAL

RASHID, AMAL

Resident
Engineer

(707)825-4887

 

(707)496-4359

(707)498-5107

(707)496-4363

(707)496-4363

 $10,466,400

 $5,338,509

 $4,985,000

 $11,442,943

 $1,908,391

 $13,091,395

Bid + CCOs

 $8,865,966

 $0

 $3,497,339

 $1,518,135

 $1,662,995

 $12,522,725

Comp To  date

 $191,542

 $0

 $94,763

 $1,057,680

 $42,999

 $0

This Month

06/23/17

06/07/18

01/26/17

02/22/18

03/06/18

12/14/16

Awarded

08/21/17

07/09/18

03/21/17

04/16/18

03/29/18

01/30/17

Approved

07/30/18

07/30/18

10/31/18

08/02/18

06/29/18

Est Comp

 0%

 0%

 0%

 25%

 81%

 100%

%Time

 85%

 0%

 70%

 13%

 86%

 100%

% Work 

 

 

 

 

 

OVER RUN

Message

01-0H4904

01-0H3204

01-0G8304

01-0G6404

01-0G3504

01-415004

Contract 

  

ACNH-Q101-(335)E

  

  

  

ACNH-Q101-(303)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

61050 HIGHWAY 101

PO BOX 1006

830 HILMA DRIVE

PO BOX 1006

4600 NORTHGATE BLVD SUITE 100

77 WEST SERCOND STREET

5065 BOYD ROAD SUITE

H

33 DEPOT ST.

1487 SANDY PRAIRIE

COURT STE E

5601 SOUTH BROADWAY

5065 BOYD ROAD, STE H

ARCATA, CA 95521

COLFAX, CA 95713

FORTUNA, CA 95540

EUREKA, CA 95503

ARCATA, CA 95521

Accepted

06/29/18

Location
Storm Water
Plan
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07/20/18 Statement of Ongoing Contracts as of 08/03/18

01District

01-HUM-101-110.6/0

01-HUM-101-111.3/111.7

01-HUM-101-131.7/0

01-HUM-101-/13

01-HUM-101-/89.1

01-HUM-254-4.0/6

Fed Aid

HA23

HA23

20.20

201130

20.80 122

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR TRINIDAD AT

1.9 MILES SOUTH OF KANE ROAD AND AT

1.3 MILES NORTH OF KANE ROAD

IN HUMBOLDT COUNTY NEAR BIG LAGOON

FROM 1.8 TO 2.2 MILES NORTH OF

GEORGIA PACIFIC RD

IN HUMBOLDT AND DEL NORTE COUNTIES

NEAR ORICK FROM 2.5 MILES NORTH OF

BOYES CREEK VIADUCT TO NORTH  PRAIRIE

CREEK PARK UNDERCROSSI

IN HUMBOLDT COUNTY NEAR RICHARDSON

GROVE FROM HUM-MEN CO LINE TO 0.3 MI

NORTH OF MONSCHKE UC #4-238

IN HUMBOLDT COUNTY ON ROUTE 101  AT

VARIOUS LOCATIONS FROM THE ARCATA

OVERHEAD TO TRINIDAD DIR'S EMERGENCY

L.S.

IN HUMBODLT COUNTY FROM 0.8 MILE

SOUTH TO 1.2 MILES NORTH OF MIRANDA

BR/MAPLE HILLS  DIR'S EMERGENCY F.A.

Description 

REPLACE 2 DRAINAGE SYSTEMS AND

BIG LAGOON SLIPOUT REPAIR

RHMA OVERLAY

REPAIR SINKHOLE AND DRAINAGE

MICROSURFACING

REPAIR SLIPOUT

Type Of Work

MERCER FRASER COMPANY

WEST COAST CONTRACTORS, INC.

TIDEWATER CONTRACTORS, INC

MENDOCINO CONSTRUCTION SERVICE

AMERICAN PAVEMENT SYSTEMS, INC

WEST COAST CONTRACTORS, INC.

Contractor

EUREKA CA 95502

COOS BAY  OR 97420

BROOKINGS  OR 97415

WILLITS, CA  95490

MODESTO, CA 95354

COOS BAY, OR 97420

(707)443-6371

(541)267-7689

(541)469-5341

 

(209)522-2277

 

GORONA, MARK

GORONA, MARK

MALMBERG, CLAYTON

RODRIGUEZ, SHERI

GORONA, MARK

RODRIGUEZ, JOAQUIN S.

Resident
Engineer

(707)496-4359

(707)496-4659

(707)496-5581

(707)498-5252

(707)496-4359

(707)725-1020

 $986,656

 $4,685,046

 $3,406,187

 $4,135,000

 $636,988

 $2,985,000

Bid + CCOs

 $0

 $4,371,150

 $2,864,127

 $1,605,485

 $636,988

 $361,536

Comp To  date

 $0

 $518,732

 $607,374

 $0

 $0

 $0

This Month

10/11/17

12/21/16

02/22/18

03/17/17

08/31/16

03/04/17

Awarded

11/28/17

01/30/17

03/19/18

04/20/17

02/14/17

05/08/17

Approved

09/20/18

08/17/18

07/23/18

06/30/18

10/12/16

06/30/18

Est Comp

 0%

 88%

 98%

 0%

 100%

 0%

%Time

 0%

 92%

 82%

 39%

 100%

 12%

% Work 

 

 

 

 

OVER RUN

 

Message

01-0B4204

01-0B4304

01-0F8604

01-0H1004

01-0G5204

01-0H0104

Contract 

STER-19D7-(04E)

ACNH-ER19-(300)0

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1006

61050 HIGHWAY 101

16156 HIGHWAY 101 SOUTH

P.O. BOX 1517

1012 11TH STREET, SUITE 1000

61050 HIGHWAY 101

5065 BOYD ROAD, SUITE

G

5065 BOYD RD, SUITE G

207 PRICE MALL

1500 REDWOOD DRIVE

33 DEPOT ST.

1487 SANDY PRAIRIE,

CT, STE E

ARCATA, CA 95521

ARCATA, CA 95521

CRESCENT CITY, CA 95531

GARBERVILLE, CA 95542

COLFAX, CA 95713

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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07/20/18 Statement of Ongoing Contracts as of 08/03/18

01District

01-HUM-254-22.1/22.1

01-HUM-283-.1/.1

01-HUM-299-21.0/34.3

01-HUM-299-30.6/0

01-HUM-999-/0

01-LAK-20-31.1/31.8

Fed Aid

20.20

201130

HA42

20.20

201130

HM

Pgm Code

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35

MILES NORTH OF BULL CREEK ROAD DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY IN AND NEAR SCOTIA

AND RIO DELL AT EEL RIVER OH 4-15

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

FROM 0.3 MI EAST OF CHEZEM RD TO 0.3

MI WEST OF WILLOW CREEK BR#4-162

IN HUMBOLDT COUNTY ABOUT 6 MILES WEST

OF WILLOW CREEK  AT CEDAR CREEK ROAD

#7L100 DIR'S EMERGENCY F.A

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS

IN LAKE COUNTY NEAR CLEARLAKE OAKS ON

ROUTE 20 FROM 0.5 MILE WEST TO 0.2

MILE EAST OF ROUTE 53 AND ON ROUTE 53

FROM 0.4 MILE SOUTH

Description 

REPLACE CULVERT AND REPAIR SINKHOLE

CLEAN & PAINT BRIDGE

RECONSTRUCT DRAINAGE

SLIDE REMOVAL AND SLOPE

STABILIZATION

PLACE HOT MIX ASPHALT (TYPE A)

CONSTRUCT ROUNDABOUT

Type Of Work

G R SUNDBERG, INC.

MURPHY IHDUSTRIAL COATINGS,

INC.

R. BROWN CONSTRUCTION COMPANY,

INC.

R. BROWN CONSTRUCTION CO., INC

S.T.RHOADES CONSTRUCTION INC.

GHILOTTI CONSTRUCTION CO. INC.

Contractor

ARCATA, CA 95521

SIGNAL HILL  CA 90755

WILLOW CREEK  CA 95573

WILLOW CREEK, CA 95573

REDDING  CA 96049

SANTA ROSA  CA 95407

 

(562)427-7720

(530)629-3702

 

(530)223-9322

(707)585-1221

GORONA, MARK

KING, ROBERT

STEEN, NATHANIEL

ZIMMERER, JEFFREY

KRAFT, DAN

Resident
Engineer

(707)496-4359

(707)498-5107

(707)498-2122

(707)498-3207

 

(530)713-7864

 $285,000

 $2,667,658

 $766,661

 $1,735,000

 $897,020

 $5,888,623

Bid + CCOs

 $176,658

 $2,237,334

 $0

 $926,118

 $0

 $0

Comp To  date

 $0

 $1,058,405

 $0

 $653

 $0

 $0

This Month

02/20/15

11/07/17

05/21/18

02/17/17

06/06/18

06/11/18

Awarded

04/08/15

11/28/17

06/14/18

05/08/17

06/28/18

07/02/18

Approved

03/06/15

09/05/18

09/28/18

07/30/18

Est Comp

 100%

 72%

 0%

 0%

 0%

 0%

%Time

 62%

 84%

 0%

 53%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

01-0F1504

01-0E8404

01-492104

01-0G9504

01-0G7404

01-0C8104

Contract 

  

ACST-P283-(003)E

  

  

ACST-X023-(039)E

SNHG-X033-(089)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

2704 GUNDRY AVE.

406 BROWN WAY

P.O. BOX 406

PO BOX 494520

246 GHILOTTI AVENUE

5065 BOYD ROAD, STE G

1487 SANDY PRAIRIE

COURT,STE F

5065 BOYD ROAD, STE.

H

5065 BOYD ROAD, STE H

15513 40TH AVENUE

ARCATA, CA 95521

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

CLEARLAKE, CA 95422

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
07/20/18 Statement of Ongoing Contracts as of 08/03/18

01District

01-LAK-20-33.6/46.5

01-LAK-29-9.7/10

01-LAK-29-34.1/34.5

01-LAK-175-/44.1

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

Fed Aid

HM1

HB1

HB1

20.80 122

20.20

201130

20.20

201130

Pgm Code

IN LAKE COUNTY ABOUT 8 MILES EAST OF

CLEARLAKE OAKS FROM 0.6 MILE  EAST OF

LONG VALLEY RD TO NORTH  FORK CACHE

CR BR & 1.4 MILE EA

IN LAKE COUNTY NEAR MIDDLETOWN FROM

PUTAH CREEK BRIDGE TO 0.9 MILES

SOUTH OF HIDDEN VALLEY LAKE

IN LAKE COUNTY NEAR KELSEYVILLE  FROM

0.2 MI SOUTH TO 0.2 MI NORTH OF

CRUICKSHANK ROAD

IN MENDOCINO AND LAKE COUNTIES ON

ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20

PM 0.79 AND IN LAKE COUNTY ON ROUTE

175 FROM PM 0.0TO5DIR'

IN MENDOCINO COUNTY NEAR WESTPORT,

FROM 0.6 TO 1.4 MILES NORTH OF BLUE

SLIDE GULCH BRIDGE  DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR WESTPORT

FROM 0.3 MILE SOUTH OF WAGES CREEK

BRIDGE #10-137 SOLDIER POINT VIADUCT

#10-271 DIR'S EMERGENCY 

Description 

RHMA-GAP GRADED & MIDWEST GUARAIL

IMPROVE INTERSECTION

INSTALL NB LEFT TURN POCKET

MICROSURFACING

RECONSTRUCT ROADWAY

STORM DAMAGE REPAIRS

Type Of Work

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION CO. INC.

ARGONAUT CONSTRUCTORS

VSS INTERNATIONAL, INC.

GRANITE CONSTRUCTION COMPANY

MCM CONSTRUCTION, INC.

Contractor

UKIAH CA 95482

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

WEST SACRAMENTO, CA 95691

UKIAH, CA 95482

NORTH HIGHLANDS, CA 95660

(707)467-4100

(707)585-1221

(707)542-4862

(916)373-1500

(707)467-1400

 

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

GRIFFITH, GARRETT

ORTIZ, AL

KRUEGER, GRANT

Resident
Engineer

(530)713-7864

(530)713-7864

(530)713-7864

(530)682-3842

(707)498-5978

(707)498-3067

 $4,198,271

 $4,336,924

 $1,010,260

 $436,816

 $21,185,000

 $8,735,000

Bid + CCOs

 $0

 $763,853

 $890,531

 $451,447

 $3,442,977

 $7,080,838

Comp To  date

 $0

 $711,590

 $662,998

 $0

 $47,659

 $14,142

This Month

06/07/18

03/22/18

08/25/17

08/10/16

07/29/16

01/11/17

Awarded

06/25/18

04/17/18

09/12/17

02/14/17

10/27/16

04/24/17

Approved

01/01/19

02/13/19

08/06/18

09/27/16

07/30/18

08/30/18

Est Comp

 0%

 16%

 76%

 100%

 0%

 0%

%Time

 0%

 18%

 86%

 100%

 81%

 81%

% Work 

 

 

 

 

 

 

Message

01-0H3704

01-0C7504

01-0E6404

01-0G5004

01-0G4504

01-0G8004

Contract 

ACNH-P020-(185)E

HSST-P029-(137)E

HSST-P029-(132)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 S STATE STREET

246 GHILOTTI AVENUE

360 SUTTON PLACE

3785 CHANNEL DRIVE

1324 S. STATE STREET

P.O. BOX 620

15513 40TH AVENUE

15513 40TH AVENUE

15513 40TH AVENUE

7663 HIGHWAY 29

925B NORTH FRANKLIN

STREET

5065 BOYD ROAD, STE B

CLEARLAKE, CA 95422

CLEARLKE, CA 95422

CLEARLAKE, CA 95422

KELSEYVILLE, CA 95451

FORT BRAGG, CA 95437

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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07/20/18 Statement of Ongoing Contracts as of 08/03/18

01District

01-MEN-1-104.4/0

01-MEN-1-/38.5

01-MEN-1-/55

01-MEN-20-33.6/38.5

01-MEN-20-37.8/38.3

01-MEN-101-.1/T106.8

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

HB1

HM4

Pgm Code

IN MENDOCINO COUNTY NEAR LEGGETT AT

1.2 MILES SOUTH OF JUNCTION ROUTE 101

DIR'S EMERGENCY F.A.

SLIPOUT AND ASSOCIATED PAVEMENT

DISPLACEMENT IN SOUTHBOUND LANE AS

MAINTENANCE WAS WORKING TO KEEP

DRAINAGE SYSTEMS CLEAR, SINK, D

IN MENDOCINO COUNTY ON ROUTE 1 FROM

THE SONOMA/MENDOCINO COUNTY LINE TO

CASPAR VISTA POINT DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY  NEAR UKIAH FROM

THE  RUSSIAN RIVER OH TO ROAD 260

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR POTTER

VALLEY FROM 0.1 MI WEST OF COLD CR

BR#1 #10-40 TO END OF COLD CR BR #2

#10-0041

IN MENDOCINO AND HUMBOLDT COUNTIES

FROM THE SONOMA COUNTY LINE TO 0.6

MILE NORTH OF MEYERS FLAT  SEPARATION

(101/254)

Description 

SLIDE REMOVAL AND SLOPE

STABILIZATION

STORM DAMAGE REPAIRS

REMOVE AND DISPOSE OF HAZARD TREES

REPAIR ROADWAY

BONDED WEARING COURSE, GUADRAIL

TRAFFIC STRIPE AND REMOVE MARKERS

Type Of Work

GHILOTTI CONSTRUCTION

COMPANY,INC.

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

DARREN TAYLOR CONSTRUCTION,

INC.

GHILOTTI CONSTRUCTION CO. INC.

CENTRAL STRIPING SERVICE, INC.

Contractor

SANTA ROSA, CA 95407

WATSONVILLE, CA 95077-5085

COVELO, CA 95428

ANDERSON, CA 96007

SANTA ROSA  CA 95407

RANCHO CORDOVA  CA 95742

 

 

(707)983-8135

(530)378-2211

(707)585-1221

(916)635-5175

RODRIGUEZ, SHERI

KRUEGER, GRANT

MALMBERG, CLAYTON

PERRIN, KATHARINE

PERRIN,KATHARINE

MUNES, NASH

Resident
Engineer

(707)498-5252

(707)498-3067

(707)485-1841

(707)496-5840

(707)485-8623

(707)223-0791

 $8,985,000

 $1,485,000

 $835,000

 $805,000

 $2,200,792

 $2,985,144

Bid + CCOs

 $6,996,213

 $751,394

 $691,847

 $767,569

 $0

 $2,725,919

Comp To  date

 $0

 $217,188

 $0

 $0

 $0

 $1,153,872

This Month

01/09/17

04/06/18

01/07/16

01/29/16

05/25/18

03/06/18

Awarded

02/15/17

05/07/18

03/15/16

05/09/16

06/14/18

03/29/18

Approved

06/30/18

07/30/18

03/07/16

03/17/16

08/28/18

Est Comp

 0%

 0%

 100%

 100%

 0%

 62%

%Time

 78%

 51%

 83%

 95%

 0%

 90%

% Work 

 

 

 

 

 

 

Message

01-0G7304

01-0J0904

01-0F9504

01-0G0704

01-0E4704

01-0H7204

Contract 

  

  

  

  

HSNH-P020-(180)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

PO BOX 50085

P.O. BOX 575

5750 PLEASANT VIEW DRIVE

246 GHILOTTI AVENUE

3489 LUYUNG DR

1500 REDWOOD DRIVE

925 B NORTH FRANKLIN

STREET

6301 N. STATE

6301 N STATE ST.

6301 NORTH STATE

STREET

998 HEARST ROAD

GARBERVILLE, CA 95542

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95482

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY,CA 95470

WILLITS, CA 95490

Accepted

Location
Storm Water
Plan
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07/20/18 Statement of Ongoing Contracts as of 08/03/18

01District

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-37.0/40

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

Fed Aid

HA23

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103

TO 0.6 MI NORTH OF PIETA CR BRIDGE

#10-83

IN MENDOCINO COUNTY IN  UKIAH AT EAST

PERKINS STREET OVERCROSSING (#10-193)

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR UKIAH AND

WILLITSFROM 0.2 MILE NORTH OF NB ON

FR WEST ROAD TO 0.1 MILE SOUTH OF

SOUTH WILLITS OH#10-1DIR'

IN MENDOCINO COUNTY NEAR WILLITS FROM

2.4 MILES SOUTH TO 0.6 MILE NORTH OF

RIDGEWOOD RANCH ROAD DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY IN AND NEAR  IN

MENDOCINO COUNTY IN AND NEAR  WILLITS

FROM HAEHL CREEK OVERHEAD TO REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM HAEHL CREEK OVERHEAD TO

REYNOLDS HIGHWAY

Description 

REPAIR SLIDES

REPAIR BRIDGE

FIRE DAMAGE REPAIRS

SLOPE STABILIZATION AND ROADWAY

REPAIR

WILLITS MITIGATION

WILLITS MITIGATION

Type Of Work

O.C. JONES & SONS, INC

BUGLER CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

KEN'S WATER TENDER, INC.

HANFORD APPLIED RESTORATION &

CONSERVATION

BORTOLUSSI & WATKIN, INC.

Contractor

BERKELEY CA 94710

PLEASANTON, CA 94588

UKIAH, CA 95482

WILLOW CREEK, CA 95573

SONOMA CA 95476

SAN RAFAEL CA 94901

(510)526-3424

(925)416-0700

 

 

(707)996-6633

(415)453-4675

KRAFT, DAN

FAZAL, IMRAN

MUNES, NASH

MUNES, NASH

MUNES, NASH

MUNES, NASH

Resident
Engineer

(530)713-7864

(707)834-1151

(707)223-0791

(707)223-0791

(707)223-0791

(707)223-0791

 $13,258,300

 $1,085,000

 $9,985,000

 $2,985,000

 $18,866,978

 $4,602,427

Bid + CCOs

 $4,945,967

 $106,610

 $9,532,445

 $674,704

 $14,748,128

 $3,922,132

Comp To  date

 $1,606,628

 $0

 $0

 $0

 $56,294

 $20,520

This Month

10/13/16

09/19/16

10/10/17

05/31/17

04/15/15

07/01/15

Awarded

11/03/16

12/09/16

11/17/17

06/30/17

05/07/15

07/16/15

Approved

09/26/19

10/13/16

07/30/18

03/25/18

12/09/19

12/18/19

Est Comp

 23%

 100%

 0%

 23%

 40%

 40%

%Time

 38%

 10%

 95%

 23%

 83%

 85%

% Work 

 

 

 

 

 

 

Message

01-0B5004

01-0G5604

01-0H7604

01-0H4204

01-262054

01-262064

Contract 

NHER-19C7-(004)E

  

  

  

NHP-Q101-(263)E

NHP-Q101-(266)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET

4847 HOPYARD RD. STE 4 #395

1324 SOUTH STATE STREET

P.O. BOX 931

23195 MAFFEI RD.

77 LARKSPUR STREET

P.O. BOX 457

6301 N. STATE ST.

998 HEAEST ROAD

998 HEARST RD.

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

LOWER LAKE, CA 95457

UKIAH, CA 95470

WILLITS, CA 95470

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
07/20/18 Statement of Ongoing Contracts as of 08/03/18

01District

01-MEN-101-46.3/47.2

01-MEN-101-47.2/47.3

01-MEN-101-50.1/84.6

01-MEN-101-64.0/82

01-MEN-101-89.2/0

01-MEN-101-93.2/93.2

Fed Aid

HA42

20.20

201130

HA21

HA23

Pgm Code

IN MENDOCINO COUNTY IN WILLITS FROM

ROUTE 20 TO 0.9 MILE NORTH OF ROUTE

20

IN MENDOCINO COUNTY IN WILLITS FROM

SHERWOOD ROAD TO 0.1 MI NORTH OF

SHERWOOD ROAD

IN MENDOCINO COUNTY NEAR WILLITS FROM

4.3 MILES NORTH OF BAECHTEL CREEK

BRIDGE TO 0.1 MILE SOUTH OF CUMMINGS

ROAD UNDERCROSSING

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM TO 0.4 MILE SOUTH OF REST AREA

NB OFF RAMP0.6 MILE SOUTH OF OIL

SHERWOOD ROAD -311A DIR'

IN MENDOCINO COUNTY ON ROUTE 101

APPROXIMATELY 2.0 MILES SOUTH OF

LEGGETT AT CEDAR CREEK CULVERT

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.1 MILE NORTH OF JITNEY GULCH BRIDGE

Description 

WILLITS BYPASS RELINQUISHMENT

SHERWOOD ROAD GEOMETRIC UPGRADES -

REHABILITATE CULVERTS

REPAIR ACCELERATED PAVEMENT FAILURE

BRIDGE PRESERVATION

REPAIR SLIDE & SLIPOUT

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT

GHILOTTI CONSTRUCTION

COMPANY,INC

BUGLER CONSTRUCTION

MENDOCINO CONSTRUCTION

SERVICES, INC.

Contractor

UKIAH CA 95482

UKIAH CA 95482

COVELO  CA 95428

SANTA ROSA, CA 95407

PLEASANTON  CA 94588

WILLITS  CA 95490

(707)467-4100

(707)467-4100

(707)983-8135

 

(925)416-0700

(707)459-2377

MUNES, NASH

MUNES, NASH

PERRIN, KATHARINE

FAZAL, IMRAN

RODRIGUEZ, SHERI

RODRIQUEZ, JOAQUIN

Resident
Engineer

(707)223-0791

(707)456-1924

(707)485-8623

(707)834-1151

(707)498-5252

(707)725-1020

 $3,862,701

 $4,255,800

 $2,233,231

 $7,985,000

 $2,901,620

 $1,367,013

Bid + CCOs

 $2,500,139

 $154,621

 $2,294,892

 $6,490,712

 $2,117,689

 $1,195,728

Comp To  date

 $834,015

 $99,126

 $0

 $67,102

 $484,215

 $511,102

This Month

03/06/18

03/29/18

12/21/16

03/31/17

11/01/16

12/12/16

Awarded

03/29/18

04/17/18

01/30/17

06/28/17

11/28/16

01/09/17

Approved

12/06/18

06/18/19

06/12/18

07/30/18

11/29/18

07/25/18

Est Comp

 39%

 12%

 100%

 0%

 61%

 86%

%Time

 67%

 4%

 100%

 81%

 73%

 86%

% Work 

 

 

COMPLETED

 

 

 

Message

01-262034

01-262044

01-402814

01-0H1104

01-0C3704

01-0B5104

Contract 

ACNH-Q101-(333)E

ACNH-Q101-(334)E

ACNH-Q101-(309)E

  

NH-Q101-(305)E

ACNH-ER19-(900)4

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 S STATE STREET

1324 S STATE ST

23601 CEMETERY LN

246 GHILOTTI AVENUE

4847 HOPYARD RD.SUITE 4 NO.39

500 CROPLEY LN

998 HEARST ROAD

998 HEARST ROAD

6301 N STATE STREET

6301 N. STATE ST.

P.O. BOX 130

1487 SANDY PRAIRIE

CT. STE E

WILLITS, CA 95490

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

UKIAH, CA 95470

GARBERVILLE, CA 95542

FORTUNA, CA 95540

Accepted

06/25/18

Location
Storm Water
Plan
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01District

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-128-39.7/0

01-MEN-128-/5

01-MEN-162-.1/9

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY ABOUT  10 MILES

SOUTH OF PIERCY AT 0.4  MILE NORTH OF

JITNEY GULCH BRIDGE DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.3 MILE SOUTH  OF BRIDGES CREEK

BRIDGE #010-033 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR PIERCY FROM

0.9 MILE NORTH OF BEIDGE #10-91 TO

1.3 MILES SOUTH OF SOUTH FORK EEL

RIVER BRIDGE DIR'S EMERG

IN MENDOCINO COUNTY NEAR YORKVILLE AT

0.9 MILE WEST OF BEEBE CREEK BRIDGE

#10-52. DIR'S EMERGENCY L.B.

SIGNIFICANT SLIPOUT AND ASSOCIATED

PAVEMENT DISPLACEMENT REPORTED BY

MAINTENANCE AS THEY WORKED ON

DRAINAGE SYSTEM. FAILURE TOA SM

IN MENDOCINO COUNTY NEAR DOS RIOS

ABOUT 1.02  MILES WEST OF RODEO CREEK

BRIDGE EMERGENCY F.A.

Description 

REPAIR SLIPOUT

SLIDE REMOVAL AND SLOPE

STABILIZATION

SLIDE REMOVAL AND SLOPE

STABILIZATION

SLIDE AND ROADWAY REPAIRS

STORM DAMAGE REPAIRS

REPLACE CULVERT AND SLOPE REPAIR

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

MENDOCINO CONSTRUCTION

SERVICES, INC.

BUD GARMAN CONSTRUCTION

SERVICES, INC

WYLATTI RESOURCE MANAGEMENT,

INC.

VAN METER LOGGING, INC. DBA

VAN METER CONSTRUCTION

Contractor

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

WILLITS, CA 95490

WILLITS, CA 95490

COVELO, CA 95428

GARBERVILLE CA, 95542

(707)585-1221

 

(707)459-2377

 

 

(707)923-2200

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

PERRIN, KATHARINE

KRUEGER, GRANT

FAZAL, IMRAN

Resident
Engineer

(707)498-5252

(707)498-5252

(707)498-5252

(707)485-8623

(707)498-3067

(707)485-8562

 $5,560,000

 $13,485,000

 $7,685,000

 $1,985,000

 $1,015,000

 $560,000

Bid + CCOs

 $3,668,009

 $11,565,283

 $5,852,115

 $1,432,089

 $896,486

 $276,567

Comp To  date

 $0

 $0

 $0

 $173,628

 $540,301

 $0

This Month

06/03/16

03/09/17

12/10/16

08/14/17

04/06/18

01/07/15

Awarded

06/30/16

05/15/17

02/27/17

10/19/17

05/07/18

03/09/15

Approved

06/01/18

06/30/18

06/30/18

08/30/18

07/30/18

02/19/15

Est Comp

 0%

 0%

 0%

 0%

 0%

 0%

%Time

 66%

 86%

 76%

 72%

 88%

 49%

% Work 

 

 

 

 

 

 

Message

01-0G3404

01-0H0904

01-0G6504

01-0H7104

01-0J1004

01-0F0204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

P.O. BOX 1517

24900 NORTH HIGHWAY 101

PO BOX 575

649 BEAR CREEK ROAD

P.O. BOX 130

P.O. BOX 130

1500 REDWOOD WAY

6301 N STATE STREET

925 B NORTH FRANKLIN

STREET

6301 NORTH STATE ST.

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95470

FORT BRAGG, CA 95437

UKIAH, CA 95482

Accepted

Location
Storm Water
Plan
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07/20/18 Statement of Ongoing Contracts as of 08/03/18

01District

01-MEN-162-1.2/34

01-MEN-162-16.1/0

01-MEN-162-/16.2

01-MEN-162-/0

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

Fed Aid

HM2

HA23

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS FROM 0.5 MILES EAST OF

OUTLET CREEK BRIDGE #10-233 TO 0.1

MILES WEST OF SHORT CREEK BRIDG

IN MENDOCINO COUNTY NEAR DOS RIOS AT

0.9 MI EAST OF LAYTONVILLE-DOS RIOS

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM JCT 101 TO 1.0  MILE EAST OF MID

FK EEL RIVER BR # 10-252

REPAIR A SLIPOUT AND STABILIZE THE

ROADWAYVIA CONSTRUCTING A SOLDIER

PILE GROUND ANCHOR TYPE RETAINING

WALL AT PM 16.08 ON ROUTE 1

IN MENDOCINO COUNTY NEAR HOPLAND AT

0.4 MILE EAST OF HARRISON STREET-ROAD

115A  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR HOPLAND FROM

1 MILE EAST OF BUCKMAN DRIVE ROAD

105B TO 0.3 MILE EAST OF MOTORCYLE

PARK ENTRANCE DIR'S EME

Description 

REPAIR DRAINAGE SYSTEMS

STABILIZE ROADWAY

PROVIDE STORM DEBRIS/DRAINAGE

CONSTRUCT SOLDIER PILE GROUND ANCHOR

WALL

BANK STABILIZATION

SLIDE AND SLIPOUT REPAIR

Type Of Work

WYLATTI RESOURCE MANAGEMENT,

INC.

MERCER FRASER COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

MERCER FRASER COMPANY

REGE CONSTRUCTION, INC.

REGE CONSTRUCTION, INC.

Contractor

COVELO  CA 95428

FORTUNA CA 95540

COVELO, CA 95428

EUREKA, CA 95502

CLOVERDALE, CA 95425

CLOVERDALE, CA  95425

(707)983-8135

(707)443-6371

 

 

 

 

MICHAEL LEWIS

LEWIS, MICHAEL

ORTIZ, AL

LEWIS, MICHAEL

PERRIN, KATHARINE

PERRIN, KATHARINE

Resident
Engineer

(707)354-1072

(707)354-1072

(707)498-5978

(707)498-5978

(707)496-5840

(707)485-8623

 $469,317

 $4,778,280

 $2,685,000

 $6,810,000

 $535,000

 $11,485,000

Bid + CCOs

 $453,548

 $1,721,595

 $2,629,091

 $1,232,934

 $238,136

 $4,295,436

Comp To  date

 $453,548

 $274,870

 $36,089

 $503,892

 $0

 $0

This Month

05/04/18

09/28/17

02/03/17

03/05/18

01/11/17

04/10/17

Awarded

05/23/18

10/27/17

04/13/17

03/28/18

03/21/17

07/17/17

Approved

08/14/18

10/12/18

07/30/18

12/01/18

02/24/17

11/30/18

Est Comp

 55%

 59%

 0%

 0%

 100%

 0%

%Time

 100%

 36%

 98%

 18%

 45%

 96%

% Work 

 

 

 

 

 

 

Message

01-0E3804

01-0B5504

01-0G9004

01-0H9804

01-0G7804

01-0H2104

Contract 

  

STER-19D6-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 575

200 DINSMORE DRIVE

P.O. BOX 575

P.O. BOX 1006

600 SANTANA DRIVE

600 SANTANA DRIVE

REDWOOD VALLEY CA

95470

998 HEARST-WILLITS

ROAD

925B NORTH FRANKLIN

STREET

6301 N. STATE ST. -

2ND FLOOR

6301 N. STATE ST.

6301 N. STATE STREET

WILLITS, CA 95490

FORT BRAGG, CA 95437

UKIAH, CA 95470

UKIAH, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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07/20/18 Statement of Ongoing Contracts as of 08/03/18
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01-MEN-253-/17.2

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR--/0

01-VAR--/0

01-VAR--/0

Fed Aid

HM1

HA21

20.20

201130

HB1

HM

HB1

Pgm Code

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM 0.5 MILE WEST OF ANDERSON CREEK

BRIDGE TO ROUTE 253/101 SEPARATION

IN MENDOCINO COUNTY ON ROUTE ROUTE

101 IN WILLITS; ON ROUTE 128 APPROX

34.1 MILES WEST OF UKIAH; AND ON

ROUTE 20, 8.5 MILES EAST O

IN MENDOCINO COUNTY ON RT 101 FROM

TRUCK PASSING LANE RT TO 0.4 MILE

NORTH OF END TRUCK PASSING LANE RT &

ON RT 271 FROM 3.5DIR'S 

IN MENDOCINO & HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

IN DEL NORTE AND HUMBOLDT  COUNTIES

AT VARIOUS LOCATIONS

IN DEL NORTE AND HUMBOLDT COUNTIES

Description 

HMA OVERLAY

BRIDGE SCOUR MITIGATION

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

RECONSTRUCT METAL BEAM GUARD RAIL

TRAFFIC STRIPE AND REMOVE MARKERS

UPGRADE METAL BEAM GUARD RAIL

Type Of Work

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

STEELHEAD CONSTRUCTIONS, INC.

APEX FENCE CO INC

MYERS AND SONS CONSTRUCTION,

LP

DIRT AND AGGREGATE

INTERCHANGE, INC.

Contractor

UKIAH CA 95482

COVELO  CA 95428

PALO CEDRO, CA 96073

ANDERSON  CA 96007

SACRAMENTO  CA 95834

FAIRVIEW  OR 97024

(707)467-4104

(707)983-8135

 

(530)365-3316

(916)283-9950

(503)661-5093

ARJUN SUNED1

PERRIN, KATHARINE

SEYOUM, KASSAYE

RODRIGUEZ, JOAQUIN

MALMBERG, CLAYTON

MALMBERG, CLAYTON

Resident
Engineer

(707)496-5563

(707)485-8623

(707)485-1010

(707)621-0000

(707)496-5581

(707)496-5581

 $9,340,269

 $342,857

 $5,985,000

 $1,668,122

 $3,151,457

 $2,158,201

Bid + CCOs

 $3,275,045

 $1,056

 $4,941,175

 $1,322,155

 $422,298

 $1,766,102

Comp To  date

 $3,275,045

 $0

 $0

 $73,972

 $419,798

 $263,700

This Month

03/22/18

11/16/17

03/31/17

05/31/17

03/12/18

07/14/17

Awarded

04/09/18

03/05/18

05/25/17

06/22/17

04/03/18

08/09/17

Approved

10/22/18

10/15/18

04/30/18

08/06/18

10/18/18

09/26/18

Est Comp

 15%

 15%

 0%

 82%

 14%

 70%

%Time

 35%

 0%

 83%

 78%

 13%

 80%

% Work 

 

SUSPENDED

 

 

 

 

Message

01-0G6804

01-0C4304

01-0H1204

01-0B8204

01-0H7304

01-0C5904

Contract 

ACST-P253-(107)E

  

  

SSTG-Q101-(318)E

  

SSTG-000C-(455)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 SOUTH STATE ST

23601 CEMETERY LN

P.O. BOX 997

19896 ALEXANDER AVE

4600 NORTHGATE BLVD STE 100

20905 NE SANDY BLVD.

6301 N. STATE STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

1487 SANDY PRAIRIE

CT, STE. E

207 PRICE MALL

207 PRICE MALL

REDWOOD VALLEY,CA,95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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 $17,086,975 $185,766,009 $339,394,042

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan



01-0G1004

01-0H7004

01-0G4904

01-0H6904

01-0G9204

01-0E1004

01-0H1904

01-0G4704

01-0A9904

01-0G6904

01-0G3604

01-0F8504

01-0H4904

01-0H3204

01-0G8304

01-0G6404

01-0G3504

01-415004

01-0B4204

01-0B4304

01-0F8604

01-0H1004

Contract

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-26.1/26.8

01-DN-101-/15.5

01-HUM-36-.9/.4

01-HUM-96-12.3/0

01-HUM-96-24.2/44.2

01-HUM-96-43.7/0

01-HUM-96-6.2/6.6

01-HUM-96-38.6/45

01-HUM-101-27.7/63.1

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-32.2/35.8

01-HUM-101-40.5/42

01-HUM-101-58.8/65.6

01-HUM-101-68.2/93

01-HUM-101-109.5/125.8

01-HUM-101-110.6/0

01-HUM-101-111.3/111.7

01-HUM-101-131.7/0

01-HUM-101-/13

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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01-0G5204

01-0H0104

01-0F1504

01-0E8404

01-0G9504

01-492104

01-0G7404

01-0C8104

01-0H3704

01-0C7504

01-0E6404

01-0G5004

01-0G4504

01-0G8004

01-0G7304

01-0F9504

01-0J0904

01-0G0704

01-0E4704

01-0B5004

01-0G5604

01-0H7604

Contract

01-HUM-101-/89.1

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-283-.1/.1

01-HUM-299-30.6/0

01-HUM-299-21.0/34.3

01-HUM-999-/0

01-LAK-20-31.1/31.8

01-LAK-20-33.6/46.5

01-LAK-29-9.7/10

01-LAK-29-34.1/34.5

01-LAK-175-/44.1

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

01-MEN-1-104.4/0

01-MEN-1-/55

01-MEN-1-/38.5

01-MEN-20-33.6/38.5

01-MEN-20-37.8/38.3

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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01-0H4204

01-262054

01-262064

01-262034

01-262044

01-402814

01-0H1104

01-0B5104

01-0G3404

01-0H0904

01-0G6504

01-0H7204

01-0C3704

01-0H7104

01-0J1004

01-0F0204

01-0E3804

01-0B5504

01-0G9004

01-0H9804

01-0G7804

01-0H2104

Contract

01-MEN-101-37.0/40

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

01-MEN-101-47.2/47.3

01-MEN-101-50.1/84.6

01-MEN-101-64.0/82

01-MEN-101-93.2/93.2

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-.1/T106.8

01-MEN-101-89.2/0

01-MEN-128-39.7/0

01-MEN-128-/5

01-MEN-162-.1/9

01-MEN-162-1.2/34

01-MEN-162-16.1/0

01-MEN-162-/16.2

01-MEN-162-/0

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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01-0G6804

01-0C4304

01-0H1204

01-0H7304

01-0C5904

01-0B8204

Contract

01-MEN-253-/17.2

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR--/0

01-VAR--/0

01-VAR--/0

Cnty Rt Pm

12

12

12

12

12

12

Page
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01

District

 $15,324,626

Work Completed This Period

 Statement of Ongoing Contracts -Summary

01District

 $339,394,042  $185,766,009

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $41,933,585

 $15,355,246

 $219,692,663

 $62,412,549

 Bid + CCO

 $25,156,944

 $6,706,890

 $121,243,952

 $32,658,222

 Work Comp

District Total:

-F-

-S-

-SH-



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $15,324,626


	01

